
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:52 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 090 Date: 28-Jan-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 238

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

January 28, 2013
Weather – clear, light wind

S Wire Wrapping – South Main Span (Bay pp116 to pp117+)
Ironworkers started wrapping with the push machine (handwrapping finished on Saturday). Ironworking
finished wrapping with push machine for about 8ft at noon. Ironworkers finished switching machine and
installed the pull machine after lunch and completed a splice at 1330. Ironworkers continued to wrap with
pull machine for about 5ft till the end of shift. (see Doug Wright’s diary for 1600 to 1700)
North Main Span Wrapping – (Bay pp116 to pp117+)
Ironworkers continued wrapping with pull machine and finished wrapping around 0900 (about 3ft was
wrapped). Ironworkers then placed cadwelds and unspooled extra wires for hand wrapping the termination.
Ironworkers then continued to hand wrap the termination and finished wrapping at 1400. Ironworkers then
did bolt wrap at left and right cable band gaps and finished at 1500. Ironworkers then placed 4 cadwelds at
1545 and moved to bay pp114 to 116 to prepare for hand wrapping the termination.

Labor
(0700 to 1730 – 10 hours)
Mike Draper, Jonathan Canites, Thaddeus Booker (SMS pp116 to pp117+)
Roger Ruiz, Morris Roberson, Tony Miranda, Jose Torres (Termination NMS pp116 to pp117)
Amando Lomeli (zinc paste)

Laraine’s Hour – 0700 to 1600 (D Wright covered field work from 1600 to 1700)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Leo BecerraSemi-Skilled Laborer 0.00 0.00 0.00 0.00
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JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


